



| | |
|--|-----------|
| Add metadata | 0% |
| Curate potential exhibit material | 0% |
| Write short blurb | 0% |
| Write comprehensive blurb | 0% |
| Announce Operational Acceptance of | 0% |
| ▼ Digital Document Repository - | 0% |
| Identify External Collection | 0% |
| Negotiate External Collection Access | 0% |
| Access External Collection | 0% |
| Reformat and Recatalog External Coll | 0% |
| Announce Operational Acceptance of | 0% |
| ▼ Design Document (NEH-DPP) | 0% |
| Document HCLE vision and goals as c | 0% |
| Research existing solutions | 0% |
| Evaluate existing solutions against HC | 0% |
| Establish system architecture compro | 0% |
| Define hardware and software design | 0% |
| Produce Design Document | 0% |
| Present results to HCLE staff | 0% |
| Present results at professional sympo | 0% |
| ▼ Proof of Concept | 0% |
| Contact Funding Target | 0% |
| Fund Proof of Concept | 0% |
| Design and Prototype Digital Repositr | 0% |
| Design and Prototype Public Exhibits | 0% |
| Design Web Page | 0% |
| Design and Prototype Scholarly Interf | 0% |
| Design and Prototype Contributor Int | 0% |
| Design and Prototype Visitor Interfac | 0% |
| Design and Prototype Story Project | 0% |
| Mockup Traveling Exhibit | 0% |
| ▼ Exhibit Materials Assembly | 0% |
| Prepare and upload Dave's and Ann's | 0% |
| ▼ Design Web Pages | 0% |
| Fund Design Virtual Museum Site | 0% |





